
Hunters Point Radiological 
Program Update
Hunters Point Naval Shipyard

BCT Meeting
August 7, 2014



Overview

Radiological Project Work Overview
– Current Project Map
– Parcel C 

• Phase II Field Work
• Ship Berth Survey 
• Buildings 253 and 211 Survey

– Parcel E 
• “I Street” SS/SD Removal

– Parcel D-1 
– FSS Report Status
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2014 Radiological Projects
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Parcel C ‐ Phase II SS/SD Removal
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All 29 Trench Survey Units (SUs) Backfilled



Parcel C – Phase II Ship Berth Surveys

Cantilevered (concrete) Survey Units (Ship Berths 1 and 2):

• SUs 10, 11, 12, and 13 – Collecting additional static 
measurements at biased sample locations
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Parcel C – Phase II Ship Berth Surveys
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Reacquiring biased sample locations at Ship Berth SU 11



Buildings 253 and 211 
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Class 1 Areas Class 2 Areas Class 3 Areas

Gamma Scans Completed
100% 60% ‐‐‐‐

Alpha/Beta Scans Completed
100% 100% ‐‐‐‐

Systematic Samples/Swipes 
Collected 100% 90% ‐‐‐‐

Biased Samples/Swipes Collected
100% 90% 100%



Buildings 253 and 211 
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Class 1 Area Class 2 Areas Class 3 Area
No. of SUs 2521/ 10 10

No. Met Release Criteria 211 6 9

No. Exceeded Release Criteria 35 ‐‐‐‐ 13/

No. Exceeded Investigation Criteria 
But Not Release Criteria 2 ‐‐‐‐ ‐‐‐‐

No. of SUs Not Surveyed Due to 
Safety Concerns2/ 4 ‐‐‐‐ ‐‐‐‐

In Process of Being Surveyed ‐‐‐‐ 4 ‐‐‐‐
1/ Includes 2 soil SUs, one for each building; each met release criteria
2/ Building 211 SUs 143, 144, 153, and 154
3/ Elevated beta activity identified on the tiles on 6th floor roof



Buildings 253 and 211

Performing alpha/beta scans of the 3rd Floor Class 2 SU 345 in Building 253

9



Parcel E SS/SD Removals
“I Street”

• SS/SD Removal – 100% complete with removal of 7,642 LF

• All 16 Trench SUs Excavated:
• 1 – Approved for backfill
• 10 – Currently backfilling/undergoing site restoration
• 5 – Backfilled /restored

• Approximately 26,903 LF (5.1 miles) of piping still 
remains in Parcel E/E2.

10



Parcel E SS/SD Removals
“I Street”
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Parcel E SS/SD Removals
“I Street”

Dust suppression during backfill of 
Trench SU 346
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Backfill of Trench SU 349 along I Street Loading Excavated Soil SU 911 for backfill 
into Trench SU 350

Tarping truck bed prior to moving 
backfill material to Trench SU 347



Parcel D‐1 
Phase I

– Gun Mole Pier
• CDPH confirmation surveys completed March 18
• Recommendation for Unrestricted Radiological 

Release letter anticipated following CDPH analysis 
of confirmation samples and confirmation surveys 
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Parcel D‐1 Phase II
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Parcel D‐1
Phase II

• Field Work resumed on July 14
• Completed FSS of Ship Berths 21, 22, 29 & 14
• Waste disposal of wooden rail ties –waiting 

acceptance letter from  waste facility)
• Completed survey of SS/SD trenches and the 

NRDL site; also completed backfilling
• Found 8 deck-markers in Parcel D-1.

• Remaining Field Activities
• Site restorations to be performed after de-

construction and removal of Parcel D-1 RSY Pads 
are completed

• Demobilization October 2014 15



Parcel D‐1 Phase II
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Completed Field Activities

Rail Ties staged for GWS Excavation of SS/SD

Excavation of SS/SD and dust control Excavation of SS/SD



D‐1 Project Schedule

Mobilization Completed

Site Prep Activities (Equipment assembly, calibration, 
SWPPP, utility survey, boundary installation) 

Completed

Waste Characterization of Railroad Ties Ongoing (Awaiting Acceptance 
Letter from waste facility)

Final Status Surveys of the Ship Berths Completed

SS/SD Excavation Completed

SS/SD Survey and Sampling & RASO Approval to Backfill Complete June 18, 2014

Backfill/Site Restoration & Final GammaWalkover 
Surveys

Ongoing (Backfill is 100% complete, 
site restoration scheduled to be 
performed after removal of Parcel 
D‐1 RSY Pads is completed)

Field Work Completion & Demobilization  October 2014

FSS Report February 2015



Parcel D‐1 Phase II
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Rail Ties Staged for T/D Survey of excavated soil from trench on 
RSY Pad

Backfilled Trench Survey Units



SS/SD Removal Totals
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Est. LF of Existing 
Pipe

LF of Pipe 
Removed

Parcels UC1 & 2 4,969 4,969
Parcel UC3 12,586 12,586
Parcel B 24,719 24,719
Parcel C ‐ Ph 1 22,907 22,907
Parcel C ‐ Ph 2 14,300 14,020
Parcel G 24,887 24,887
Parcel D Ph‐1 12,952 12,952
Parcel D Ph‐2 5,455 5,455
Parcel D2 2,286 1,988
Parcel E/E2 58,000 31,097

Total (LF) 183,306 155,580
Total (miles) 34.7 29.5

Est. LF of Pipe LF of Pipe Removed % Completed

Parcels UC1 & 2 4,969 4,969 100.0%
Parcel UC3 12,586 12,586 100.0%
Parcel B 24,719 24,719 100.0%
Parcel C ‐ Ph 1 22,907 22,907 100.0%
Parcel C ‐ Ph  2 14,300 14,020 98.0%
Parcel G 24,887 24,887 100.0%
Parcel D‐1 Ph‐1 12,952 12,952 100.0%
Parcel D‐1 Ph‐2 5,455 5,455 100.0%
Parcel D‐2 2,286 1,988* 87.0%*
Parcel E/E2 58,000 31,097* 53.6%*

Total (LF) 183,061 155,580 85.0%
Total (miles) 34.7 29.5 85.0%

* The remaining lines are capped and left in place due to the location of lines, i.e., 10ft within a 
building or in areas where removal would affect the structural integrity nearby structures or 
areas in anticipated restricted-release (landfill).



FSS Report Status
Parcels C, D‐1, & E

Waiting for concurrence for 
Free-Release determination

Free-Released

Draft

Internal Draft
(Data under review)

Final
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• Draft Ship Berths FSS Report – November 2014

• Draft Buildings 253/211 Radiological Characterization 
Survey Report – December 2014

• Draft Parcel D-1 FSS Report – December 2014

• Draft SUPR Packages (16 total) for Parcel E: 
1st SUPR Package (4 each) – August 2014
2nd SUPR Package (4 each) – September 2014
3rd SUPR Package (4 each – September 2014
4th SUPR Package (4 each) – October 2014

Upcoming Agency Document Schedule
Parcels C, D‐1, & E
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Projected Field Completion Dates

• Building 253/211 – August 8, 2014
• Parcel E “I Street” – August 30, 2014
• Parcel C Phase II – September 15, 2014
• Parcel D-1 Phase II – October 2014


